
KAISER + HILL 
C O M P A N Y  

MEMORANDUM 

Date: October 16, 2002 

To: Jan Robbins 

From: Pam Arnold 

Minutes are 
NOT UCNI: 

Subject: WEEKLY STATUS MEETING DOE/LRA for October 16, 2002 

Attached are the minutes for the referenced weekly meeting for the Operating Record. 
In attendance were: 

J. Almon M. McGrory 
P. Arnold W. Moe 
P. Bakke D. Onyskiw 
D. Coyne S. Thompson 
J. Floerke K. Trice 
D. Foss R. VonFeldt 
B. Larsen D. Ward 
R. Leitner 

In addition to the attached status, the following was discussed: 
1. One action item remains pending (see below). 

ACTION ITEMS FROM THIS MEETING: (to be included in next week’s agenda) 
1. Arnold monitor the date for the Size Reduction Readiness Assessment currently 

scheduled for October 21 or 28. 

End 
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I From: Green, Ken 
Sent: 
To: 
cc: Arnold, Pam; Pennell, Jeffrey 
Subject: 

Thursday, October 17, 2002 10:25 AM 
Ward, David; Nesheim, Janet; Hoffman, Betty 

RE: WEEKLY DOP MINUTES -reviewed as unclassified and NOT UNCI 

Pam: 

Following review of the four documents submitted, I find them all to be unclassified and not UCNl 
(U/NU). You mention that Jim Floerke had reviewed three documents as U/NU, my guess is that 
the agenda is the fourth document you will be sending to the CDPH&E. 

Please retain this e-mail as your record of classification and UCNl review for public release of the 
files: 

0 

0 TRANSMITTAL MINUTES.doc (25,088 bytes) 
0 AGENDA.doc (37,888 bytes) 
0 Environmental Matrix.xls (30,720 bytes) 

Weekly State Status - (1 0-1 6-02).dos (65,024 bytes) 

Thanks, 

Worldwide Security Services 
X5689 

Ken Green 

-----Original Message----- 
From: Ward, David 
Sent: 
To: 
cc: Arnold, Pam; Pennell, Jeffrey 
Subject: 

Thursday, October 17,2002 744 AM 
Nesheim, Janet; Green, Ken; Hoffman, Betty 

WEEKLY DOP MINUTES -reviewed as unclassified and NOT UNCI 

Attaches is the weekly DOP minutes, in two parts, along with the transmittal memorandum for 
October 16, 2002. All three documents have been reviewed by Jim Floerke, who has singed 
on the cover page of the transmittal memorandum, that they are unclassified and NOT UCNI. 

Your return E-mail indicating approval will accompany the minutes to the Administrative 
Record for access by the public. 

David 

<< File: Weekly State Status - (10-16-02).doc >> << File: Environmental Matrix.xls >> << 
File: TRANSMITTAL MINUTES.doc >> File: AGENDA.doc >> 



B371 CLOSURE PROJECT 
WEEKLY STATUS MEETING [Every Wednesday, 9:30 a.m.5377 Conference Room] 

October 16,2002 
AGENDA 

9:30 am INTRODUCTION - Pam Arnold, X6035, (212-4835) 

- D&D - Jim Floerke, X2850, (212-3292) 

Sets Status 
Tanks 

0 MAAIPA Closure 
0 Uncleared Personnel Access to PA 

D&D WASTE - Randy Leitner, X3537, (212-2174) 

0 Gloveboxes to Envirocare 
0 3000 legacy drums 

CONSTRUCTION / MAINTENANCE - Dan Coyne, X2820 (212-6200) 

0 B374 
0 Set 5 Dismantlement 
0 Set 21 Dismantlement 
0 Set 56 Dismantlement (B374) 
0 Area AQ Demolition (B371) 
0 

0 Install TGA Equipment 
0 Upgrade Bldg. Ventilation 

Room 3701 Security Upgrades 
0 Room 3602 Parts Crushing 
0 B371/4 Demolition Contract 

Area AM Dismantlement (attic reagent tanks) 

- PuSPS - Pam Arnold, X6035, (212-4835) 

AUTHORIZATION BASWBIO - John Almon, X3217 (212-34269) 

ENVIRONMENTAL & ACTION ITEMS- Pam Arnold, X6035, (212-4835) 

OUTSTANDING ACTION ITEMS: 
0 Arnold monitor the date for the Size Reduction Readiiness Assessment currently 

scheduled for October 21. 
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D&D Summary (AAC/AAD) 
Week Ending 10/11/02 

D&D 

Set 3 (lAD103BD00) 
0 Mechanical stripout in process. 
0 Electrical isolation and stripout is complete. 

Set 4 (lAD104BDOO) 
0 Mechanical stripout package due from P/E November 1 1. 

Electrical isolation and stripout is complete. 

Set 5 (lAD105BD00) 
0 Mechanical stripout in process. 
0 Electrical isolation and stripout is complete. 

Set 6 (lAQ31DR02B) 
0 Scanning of rooms is complete. 

Engineering and Planning activities in process. 

Set 7 Dismantlement (lAD107BD00) 

0 

0 

0 

Electrical dismantlement (Room 3305) is complete. 
Ancillary equipment mechanical isolation (Room 3305) is 90% complete. 
GB 37,38, and 75 removal is 100% complete. 
GB 36 - Preparing for size reduction and removal (meets Envirocare criteria). 
Room 3303 - Decon to support electrical strip-out is complete, mechanical package due from P/E 
October 16 (at final signatures). 
Crated gloveboxes will not be dispositioned at this time. Have relocated the boxes to Room 3408. 
Tent has been delivered to the building. 

Set 8 Tank Cerium Decon (lADlOSDH00’1 
0 

0 

Strip-out package pending, based on coupon results. 
Coupon removal activities on hold. 

Set 9 (CSV) and Set 12 (Glovebox Removal) 
0 

0 

0 

Finalizing contract with Envirocare to receive 1 , 147 container pallets as SCO. 
Work package planning and engineering under way to support disposal of 1 , 147 container pallets. 
Preparing for rad characterization entries into repair bay. 

Set 12 Glovebox Deactivation 
0 Initiate dismantlement engineering October 21. (lADl12ADOO) 

Set 13 Dismantlement (lAD113BD00’1 
0 Dismantlement planning and engineering activities in process. 
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Set 14 Dismantlement (lAD114BD00) 
Electrical isolation is 95% complete. 
Draining of waterwalls, port covers and windows is complete. 
Mechanical isolation package is 60% complete. 
GB 12 - Removal is 100% complete. Foaming completed. 
GB 10 - Internal component removal in process (95% complete). 
GB 9 - Removal is 100% complete. Foaming completed. 
GB 7 - Internal component removal in process (80% complete). 
GB 13 - Internal component removal in process (70% complete). 
Alarm deactivation is complete. 

Set 23 Dismantlement (lAD123BD00) 
Engineering to be initiated December 9. 

Set 25 Dismantlement (lAD125BD00) 
0 Electrical stripout complete. 
0 Mechanical stripout in process. 

Set 58 Dismantlement (lAD458BD00 

0 

Electrical isolation and stripout in process. 
Mechanical isolation and stripout package at final signatures (Operations review). 
GB 1 18/120 stripout due from P/E November 18. 

Tanks 
0 Set 12 - Raschig ring removal in process. Completed for Room 1105 (Tanks 131A, 229A, and 229B). 

Removing rings in Room 11 15; Completed tanks 400A, 400B, 400C, and 160B. (lACl12ET00) 
Set 10 - Ring Removal package due from P/E October 24. 

MAA/PA Closure (lACllPNN20) 
Working with Material Stewardship on next revision to plan. 

Uncleared Personnel Access to PA 
A revised plan, which is intended to address DOE Management concernLis currently being 
developed. Evaluating alternative approaches and compensatory measures with security 
representatives. 

D&D Waste 

Send gloveboxes to Envirocare with all lead remaining 
0 

0 

Glovebox 12 foaming is complete. 
Glovebox 38 is loaded into cargo containers, three of which are being blocked and braced for 
shipment to Envirocare. 
Glovebox 9 has been foamed and will be loaded into cargo containers on Thursday. 

Revision: 10/15/02 
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Repackage/disposition the remaining 3000 legacy drums 
Starting inventory (May 3,2002) = 3,163 (revised to include 220 in B374) 

0 October 15,2002 inventory = 2,055 
Drum Category 
No glovebox processing 
Drum repack (e.g. c-cell) 
Glovebox processing 
Empty 
Unknown - Standards (Waiting disposition) 
Unknown - Disposition 
New Generatioflew empty 
Building 371 Total 
Building 374 Total 
Grand Total 

# 55 Gallon Drums 
802 
256 
92 

162 
55 
8 

533 
1,908 

147 
2,055 

Net Drum Loss for Week 34 

Material Stewardship containers received to date 38 

CONSTRUCTION / MAINTENANCE 

B374 
0 

0 

- 
23 1 sludge removal - Approving package for 23 1A sludge removal. Valve vault modifications and 
B371 modifications are underway to support pumping to 23 1B. 
Tank Sludge Removal - Sludge removal shall be undertaken by in house assets using technologies 
from B77 1 and possibly centrifuge technology. Final characterization studies are pending. 

Set 5 Dismantlement [Tank Removal] (lAD105BD00) 
0 Developing lift plans to remove 8 tanks. 

Set 21 Dismantlement (lAD421BD001 
0 

0 

0 

Electrical isolation and stripout in process. 
Mechanical isolation and stripout package due from PW October 9. 
Remove plenum filter heat detectors package in review. - 

Set 56 Dismantlement (lAD456BD00) 
0 

0 

0 

Mechanical stripout package is ready to work. 
Electrical strip out in process. 
Performing air-gapping of electrical and removing electrical. 

Area AQ Demolition - B381 and UST (lADlAQGX20) 
UST 

Ready to foam fill tanks, weather and resources permitting. 

Area AM Dismantlement [Rooms 4101,4102,4103 and 41041 (lADlAMBX00) 
0 Piping removal 4101. Cut bottom half of 10 fiberglass tanks. Tested plasma arc cutting technology 

in the area. Electrical removal in 4101 and 4103. 

Install TGA that measures moisture in PuSPS 
0 Punch list being worked for beneficial occupancy. Troubleshooting one TGA unit. Installing gloves 

and glovebox ports. 
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Upgrade building ventilation system 
Removal of in-line supply filters expected to start next week. Filters LSA Characterization plan 
developed. Filter work on hold for 2 weeks due to other priorities on site. Package to split ventilation 
systems is approved and is awaiting resources. 

Room 3701 Security Upgrades 
Strategy discussions have been initiated. Security is evaluating feasibility of changes. 

Room 3602 Parts Crushing 
0 

0 

Tested parts press satisfactorily. 
0 

Readiness scheduled for October. 

4 out of 5 overheat storage trays operational. Remaining overheat detectors being fabricated. 
OTC press installed and functional. 
Modifying existing shear to guillotine shear. Parts expected October 15. 
Fabricating 12 heat sinks. Presently have enough heat sinks to commence operations. 

Fabricated and installed 2 shrouds for shear and press. 

B371/374 Demolition Contract 

0 

Internal KH reviews complete. Expect to transmit the concurrence package to DOE on October 28, 
2002. 
Release for bid scheduled January 4,2003. 
Award date early May 2003. 

PUSPS 

There are a total of - 1056 good cans that are in final review; this is an increase of 26 cans from last week. 
Of those: 

* 
994 have data packages and are ready to ship; this is an increase of 64 cans from last week. 
There are 1076 POC's to be sent to WIPP; waiting on ROD to be signed. 

Campaign I1 Start-up (<80% material @, approximately 400 batches) 

Preparation for pre-batching/pre-treatment (room 3602) in process 
TGAIR system testing in process 
Authorization documentation for TGAIR being finalized 

- 

Sizing of Composites (analyzing the optional method of processing) 

Meeting this afternoon to discuss the burning of 15 Pdtantalum parts rather than size reducing 

Revision: 10/16102 4 

'7 



Basis for Interim Operations (BIO) 
Week Ending 10-18-02 

15 (USQD Rev 1) 
AM, Ph. 1 

Process Vent, Sets 12/13 
Caustic transfer line 

56 

PWTS 
56 (USQD Rev I )  

PuSPS 

2-1 9-02 2-26-02 3-05-02 3-19-02 
2-27-02 3-11-20 3-18-02 3-18-02 
3 - 13-02 4-1 1-02 5-02-02* 5-0 1-02 
4-01 -02 4- 15-02 4-30-02* 5-0 1-02 
4-3-02 4-15-02 5-2-02 Revision requested 
5-7-02 5-9-02 5-16-02 5-15-02 

Cancelled 

Install TGMR in Room 3701. Implementation in progress. 
Page change to process remaining IDC’s (pre-treatment) through PuSPS. DOE 
approved 10/11/02. Implementation in progress. 

Operations 
Streamlined Page Change for combustible loading (phase 2). Scheduled for 
implementation 10/28/02. 
Pretreatment of PuSPS oxide feed Plan of Action. Approved at JET 10/15/02 
Part Sizing Readiness Assessment. Scheduled to start 10/21/02. 
Pretreatment of PuSPS oxide feed Readiness Assessment. Scheduled to start week 
of 10/28/02. 

D&D Sumort 
JCO for transferring large/long items through airlocks (On Hold) 
Page Change to allow storage of d y n s  and SWB’s in B374 (In draft) 

DBIO Development And Implementation. 

Submitted to DOE, RFFO for Review and Approval 7/1/02. RFFO to complete 
review 10/15/02. Cross table the week of 10/28/02 

Out-of-commission - USQD’s for placing dismantlement sets out-of-commission: 
Set 

6 &  16 

I Date Completed I Date to DOE 1 Response Due I Response/ Approval 
Pending 

17 I 

Revision: 1011 6/02 5 
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